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	RAPPORT INTERNE D’INTERVENTION

	
	Date : 3.07.2018
	                          ODM : 058

	
	Client : Forthglade
	

	
	N° Appareil(s) : SA1619
	

	
	Objet de l’intervention : Commissioning
	

	
	Personne rencontrée : Wayne Counter
	

	
	Technicien : Besson Renaud
	


Objectif de l’intervention :

Commissioning SA1619 + FTP + Remote access.
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Old site :


- Issue with the computer B&R800 on the SA1509 :



1. e2fsck issue on hard drive n°1



2. USB detection issue.



3. Communication between the computer and the phoenix rack faulty.

The first one is resolved immediately but I can’t see any problem about the two others. 

Trial with a new head phoenix rack without result, the head can’t be configurate due to a fabrication defect from the supplier. 

Finally, it happens that the issue is occurring mainly during afternoon when it’s really hot, after noticing it, the reason of the issue became clear, the computer is overheating and it needs to be changed.

New site :


- Motor rotation test.


- I/O test


- Valves settings.

When checking the motors, the electrical break turned off. After checking the amperage all is good. Forthglade change the electrical break for a 65A to make it works.

- Leak Test :



. Leak on P2 pump : there is a crack on the pipe, which will be solved by Forthglade welder’s.



. P2 intensity too high and not stable. The pump doesn’t prime well. (15 to 21A) ( Lagarde need to send an upgrade of the anti-cavitation pipes, which will not only goes from the pump to the backflow, but as well from the suction.


- Empty trial :



. Nothing strange aside from the priming of the pump.


- Trial with full product :



. P2 pump issue as already seen.

Issues :

. P2 pump issue : should be solved with the new anti-cavitation pipes.[image: image3.png]
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